
REQUEST FOR ENGINEERING SERVICES 

 

JULY 2014 

 

 

AGENCY: Department of Health Services 

 

DHS CONTACT: Ed Neckar, 608-267-4594, edwin.neckar@wisconsin.gov  

DOA CONTACT  Tricia Caflisch, 608-261-2435, tricia.caflisch@wisconsin.gov  

 

LOCATION:  Wisconsin Resource Center, City of Oshkosh, Winnebago County 

 

PROJECT REQUEST: 

Request release of $78,000 Building Trust Funds – Planning to prepare preliminary plans 

and a design report for the Building “B” Air Tempering. 

 

PROJECT NUMBER: 14F2C 

 

PROJECT DESCRIPTION:  

This project will provide air tempering for a portion of the patient wings in Building “B” 

and associated staff and program areas to reduce humidity and heat during hot weather. 

 

This will include: 

 The design of a second chiller and cooling tower in the Shared Services Mechanical 

Space and the extension of piping into Building “B.” 

 Modification of the existing heating water system to accommodate new building 

terminal device loads.  This may include heat exchanger, pumps, piping, etc.  

 Design of new penthouse(s) as needed to establish space for new air handling systems 

consisting of filters, coils, fans and ductwork. 

 Evaluation of the existing smoke control system and design of a new or modified 

smoke control system as needed.    

 All new equipment being controlled by a Direct Digital Control (DDC) control system. 

Integration of the new DDC system with existing DDC system. 

 

JUSTIFICATION: 

The Building “B” is approximately 66,000 square feet and was constructed in 1954. Over 

60% of the inmates at WRC are on psychotropic medications to treat their mental illness. 

Since psychotropic medications can limit the patient’s ability to maintain proper body 

temperature, these individuals can suffer serious medical consequences when located in 

areas where the temperature and humidity levels are not maintained below the danger 

levels. These danger levels are often exceeded in un-tempered areas. While Building “A” 

is air tempered, due to security, staffing, treatment programming and scheduling issues, 

moving at-risk inmates to air-tempered spaces is not an option. 



 

BUDGET AND SCHEDULE:  

Construction $  A/E Selection Jul 2014 

Design   SBC Approval May 2015 

DFD Mgt    Bid Opening Feb 2016 

Contingency    Start Construction Jun 2016 

Equipment   Substantial Completion Dec 2016 

Other Fees   Final Completion Jun 2017 

TOTAL $2,800,000    

 

PREVIOUS ACTION: 
None 


